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CHIVE/C-163-66
5 Augugt 1966

MEMORANDUM FPOR: Director of Central Reference
Directoxr of Computer Services

SUBJECT : CHIVE Newsletter, July 1966

o] Manaqement

Discusgions were bheid with OCR and OCS management
concerning the | | OoCs will provide
funds for the project through FY 1967. OCR will assume
budgeting and monitoring responsibility for the contract
in Y 1968.

The Office of Logistics expects the| | 25X1A

| “ | contract negotia- 25X1A
apleted by 20 August. The contract will -

have an effective date retrocactive to 1 July 1966.

Technical assistance has been provided BR in prep-
aration of the Soviet| A preliminary input
—tranecriniion form has been prepared and submitted to

for approval.

An updated list of all CHIVE Tasks and assigned
rexsonnel will be published on 15 August. F

© Systen Design

The intellectual effort necessary to merge the
ten files which wake un the Location Dictionary is com-
plete. Production of the Summary File listing of the
dictionary entries via the 7010 Computer is underway
with completion estimated by mid-September.

The draft of the veport on the[  |Reguirements 25X1B
Study is in typing. Publication of the report will *
follow D/CTF review.

The first phase of the Intellofax System Study--
veview of management information reporting procedures of

S-E--C~R-~FE~T GROUP I
Bxcluded from automatic
downgrading and
declassification
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Tntellofax--has been compieted. A final report will
be publighed by 19 August.

whree studies on CHIVE security were published
during the month: "CHIVE Physical Security Plan,”
CEIVE/W-21~-66; "CHIVE Personnel Security Plan,”
CHIVE/W~-22-66; and "CHIVE Top Secret Control Plan,”
CHIVE/W~-23-66.

BKAN briefings were held for OCR Division Chiefs
and representatives of the China Task Force. Weekly
SKAN listings have been prepared for each week in July
and a cumulative monthly issue will be available later
in the month.

The draft of the working paper,entitled "CHIVE
Tnterface with the Photo 3ranch, GR," has been completed
and is undergoing final review. Publication of this
report paper will mark the completion of the Maps and
Graphics Task. :

The revised edition of the collateral China List
has been printed for the Customer Requirements and
Relations Task. The supplemental papers to the China
Catalog have been completed in draft form for SKAN.

o Program Design

: Page Reader testing continues, with mid-Auvgust as
the target date for completion of the aceceptante test.

Statistics on use/down time show 67.5% effectiveness
for the period 27 June-26 July.

The File/Report Processing Task Team plans to
distribute the specifications of the CAPRI retrieval
and output capabilities the first week in September.
Preliminary specifications of the Retrieval, Output,
and File Maintenance command language will be availabile
the first week of October.
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© Autcmatic Language Frocessing

Stenotypists | |
{OCS) EOD'd with ALP during July.

ALP production figqures for July follow:

Steno: Translit. Lines (10 Words)
FDD Mats 4,022 56,967
OMS Summaries 236 3,521
MT:
MT (input words) 192,896 28,124
25X1A
— ACTING DIYeCtor

CHIVE Task Force
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